Agile Software Development

Assignment - 1

- 1. How does the multi-level planning help in enhancing agility in a SCRUM project?
- 2. Evaluate the effectiveness of SCRUM artifacts in managing project progress.
- 3. Assess the impact of SCRUM events on team performance.
- 4. Propose enhancements to sprint planning based on velocity insights.
- 5.Discuss different roles, ceremonies and artifacts of SCRUM.